

Sl. No.	Activities	Schedule
1	Preparation/Training & Printing	20.06.2026 to 29.06.2026
2	House to House visits by BLOs	30.06.2026 to 29.07.2026
3	Rationalization of Polling Stations	By 29.07.2026
4	Publication of draft Electoral roll	05.08.2026
5	Period for filing claims & objections	05.08.2026 to 04.09.2026
6	Notice Phase/Disposal of claims & objections	05.08.2026 to 03.10.2026
7	Publication of Final Electoral Roll	07.10.2026